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BOND ESTIMATE

32 Acres ]
UNION CARBIDE'S - WILSON-SILVERBELL MINE'

ACT/037/027
12/15/83

Removal of office, shop, compressor building, headframe,

etc. (dismantle and bury on site)

D-9 cat w/ripper 14 wks @ $4105/wk

40-ton Linkbelt HTC 1040 1 wk @ $3915/wk

20-yd3 end dump truck 2 wks @ $1470/wk

5-yd3 980 D cat loader 2 wks @ $1995/wk

Tractor & 25 ton lowboy 60 hrs @ $55.55/hr
Labor 1062 hrs @ $15/hr

Removal of trash and extraneous debris (bury at toe of

dumps%

20-yd2 end dump truck 3 days @ $370/day
1-yd3 966 cat loader 3 days @ $630/day
Labor 72 hrs @ $15/hr

Foundation elimination, break-up and burial

D-9 cat w/ripper 3/4 wk @ $4105/wk
Compressor & Jackhammer 32 hrs @ $56/hr
Labor 32 hrs @ $15/hr

Restocking of unused fuels, o0ils, etc.
(contingency cost)

Pond Area: contouring, excavating pond bottom and dumping
down mine shaft, 5.0 acres (based on Hecla Mine cost

estimate) 5 acres @ $1300/acre

Contouring dumps, surface plant area, and roads
Waste dumps - 11 acres @ $1800/acre
Plant area and roads - 16 acres @ $85/acre

(costs based on Hecla Mine estimates)

Topsoil placement and grading on dumps (Hecla costs)
11 acres @ $1400/acre

Capping of vertical shafts - 14 ea @ $1200/ea
(Hecla costs)

Stabilization, reseeding of ponds, dumps and plant
area all acres - 32 acres @ $62/acre

Monitoring, sampling and necessary testing
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Contingency, 10%

Conditions: T
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WILSON-SILVERBELL MINE

Sub-Total

Total

Hourly rates are based on weekly rates
because equipment would be used on all
phases of reclamation.

Dollar amounts are rounded to the nearest
hundred.

A11 buildings, structures, etc., remaining
after cessation of mining activities will
have no salvage value and will be buried
on site.

Acreage costs are based on Hecla Mine detail
costs.

We now feel that 32 acres will be sufficient
for this permit and that acreage be used for
the final submittal.

Monitoring costs are for vegetation and any
augmentation that may be required.

The new stabilization and reseeding costs are
based on the conditions of the original permit
application and do not reflect either fertili-
zation or mulching. If new information indicates
the need for significant changes in the final
reseeding techniques, changes will be made at a
later date.

$123,100

T2 . 200

$135,400
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8. The contigency amount in item K is being calcu-
lated at 10% as required, rather than the 15%
rate as in previous estimates.

Prepared by: K. G. Dahlquist
B. A. Green



